Papers of the War Department 1784-1800

Work Plan

NEH Grant Period

```
                    |-------------------------------------|-------------------------------------|-------------------------------------|-------------------------------------|

   |                                 2004                                |                                 2005                                |                                 2006
....J.....F.....M.....A.....M.....J.....J.....A.....S.....O.....N.....D.....J.....F.....M.....A.....M.....J.....J.....A.....S.....O.....N.....D.....J.....F.....M.....A.....M.....J.....J.....A.....S...

          Data Entry I & Image Procesing                                                                                  Project Wrap-up
>>>-----------------------------------------------------|                                                                  |---------------|

                                  Data Entry II & Quality Control
>>>------------------------------------------------------------------------------------------------------------------------------------------|

                                                                                                                  Final Quality Control Checks
                                                                                                        |-----------------------------------------------------|

                                                                                                                                  Final  Preservation
                                                                                                                                       Microfilm
                                                                                                                                     |-----------|
                                                                  Preparation of Front Material for a web-based  "Papers of the War Department"
                                                |-------------------------------------------------------------------------------------------------------------------------------------------------------|

                                Coordination and Development of web-based PWD with E-text Center, University of Virginia
>>>-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|

                                  Provide sample text and image database data                                                                  Provide final text/image database
                                                to E-text Center for tests                                                                  and front material to E-text Center
                                                                |----------|                                                                                |-------|

                                                                                                                  Participate in E-text Center tests                                  Work with E-text Center in final
                                                                                                                                |-------------------|                                     mounting of web-based PWD
                                                                                                                                                                                                |----------------|

                                  |                                 |                                 |                                 |                                 |
....J.....F.....M.....A.....M.....J.....J.....A.....S.....O.....N.....D.....J.....F.....M.....A.....M.....J.....J.....A.....S.....O.....N.....D.....J.....F.....M.....A.....M.....J.....J.....A.....S...
   |                                 2004                                |                                 2005                                |                                 2006

                                                                  Key:      |-------------|  Period of New Activity          >>>-----------|  Period of  Continuing Activity
```