September 11 Digital Archive Project
Timeline
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survey of Archive and Mapping of
Metadata

451,774
Customizing Omeka installation; Backing
up data; Migration of Archive to new
system
$51,251

Finish migration; Automated Testing;
Load Testing; Ul Testing; Re-Launch

$52,938



